
SD NRCS TSP Meeting, January 31, 2012 

 



History of TSP process 

TSP QARs 

Pre – Design/Construction Checklists 

TSP Documentation 

 

 



Nationally TSP Process was initiated in 

2002 

NRCS South Dakota began using 

Producer hired TSPs in 2005 

Between FY 2005 – FY 2011 

approximately 183 Animal Waste Related 

projects have been installed using the 

producer hired TSP process 

 



Amount of animal waste related projects 
certified by TSPs (Producer Hired): 
• FY 2005 – Approximately 20 

• FY 2006 – 32 

• FY 2007 – 33 

• FY 2008 – 31 

• FY 2009 – 45 

• FY 2010 – 15 

• FY 2011 – 7  

• Total = 183 

 
 



Certification responsibilities assumed by 

the TSP team at NHQ 

 

North and South Dakota will have one TSP 

coordinator 

 



Official reviews started with FY 2005 

completed projects 

Originally QAR of first project and then at 

least once every 3 years for each firm 

Now reviewing each firm for each major 

practice every FY 

 



2006 2007 2008 2009 2010 

Satisfactory >70 3 1 0 4 

Unsatisfactory <70 3 3 3 2 

Not Rated 1 1 



Pre-design and Pre-construction meetings 

have been required as part of the 

Statements of Work 

The whole TSP and EQIP process can be 

overwhelming, so it is critical good 

communication takes place the couple 

times that everyone meets 

The checklists provide the talking points 



The points in the checklist should be 

discussed early in the process before 

problems occur 

Most of the items are intentionally in both 

checklists since they should be discussed 

multiple times throughout the process 

 

 

 



Producer, TSP, and NRCS MUST be in 

attendance at meeting 

Checklist Includes: 
• Expectations 

• EQIP 

• SD-One Call 

• Zoning Requirements 

• Permit Requirements 

• Preliminary Feasibility Report 

• Etc. 



BEFORE CONSTRUCTION CAN OCCUR 
• All items in the design portion of the SOW must be 

provided 

• Documentation that all permits are obtained that 

are required for construction  

Producer, TSP, NRCS, and Contractor MUST 

be in attendance at meeting 

 



Flood plain requirements have consistently 

not been addressed in design 

documentation for Waste Storage Facilities.  

Additional clarification regarding 

floodplain requirements were added into 

the April and October 2010 versions of the 

SD Waste Storage Facility (313) standard. 

 



Corrugated polyethylene and corrugated 

polypropylene pipes are not allowed as 

inlets or outlets for waste storage facilities.  

Additional requirements for PVC pipe 

including minimum pipe thicknesses and 

acceptable fill heights over the pipes are 

also noted in the SD Waste Storage Facility 

(313) standard. 

 



When designing with and certifying the SD 

Diversion (362) standard, documentation 

must be provided regarding the capacity 

of the diversion channel.  Requirements, 

including the need to have the capacity for 

peak flow from a 25-year frequency, 24-

hour duration storm, are described within 

the standard. 

 




